COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/19/2004

ESTIMATE SUMMARY 04:23:57
CONTID: C13858 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 13858-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 122.0 DAYS TIME ALLOW: 117 WORK DAYS
SH121 (WADS), 104TH TO 120TH PERCENT TIME: 104.27 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: STA 1211-056
SH 121 (Wads) - 104th to 120th Whitetopping
NAME OF ROAD: Wadsworth Blvd (SH 121)
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/22/2004 DATE TIME STARTED 05/12/2003
651 TOPEKA WAY SUITE 100 DATE LET 02/20/2003 DATE WORK BEGAN  05/12/2003
DATE AWARDED 03/03/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688-6611 DATE NOTICE TO PROCEED 05/12/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,895,191.80 PARTICIPATING $ 3,138,031.82 S 61,473.60
AWARD PROJECT AMT: $  2,758,250.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.56% TOTAL EARNINGS 3,138,031.82 61,473.60
FUNDS AVAILABLE: $ 757,159.98 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,138,031.82 61,473.60
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,092.18 -842.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,125,939.64 60,631.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,125,939.64 60,631.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60,631.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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CONTID: C13858 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04000 PLUG STRUCTURE 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0065 202-04005 CLEAN VALVE BOX 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0070 202-05150 *SANDBLASTING 28,327.000 27,408.000
SF 0.000 0.00
0.42000 27,408.000 11,511.36
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,000.000 1,000.000
cY 0.000 0.00
15.00000 1,000.000 15,000.00
0080 203-01500 BLADING 50.000 40.000
HOUR 10.000 1,000.00
100.00000 50.000 5,000.00
0085 203-01597 *POTHOLING 32.000 32.000
HOUR 0.000 0.00
150.00000 32.000 4,800.00
0090 207-00205 TOPSOIL 1,500.000 1,500.000
cy 0.000 0.00
21.50000 1,500.000 32,250.00
0095 208-00011 *EROSION BALES (WEED FREE) 70.000 42.000
EACH 10.000 200.00
20.00000 52.000 1,040.00
0100 208-00205 EROSION CONTROL SUPERVISOR 20.000 8.000
HOUR 6.000 300.00
50.00000 14.000 700.00
0105 208-00300 TEMPORARY BERMS 28,600.000 28,600.000
LF 0.000 0.00
0.50000 28,600.000 14,300.00
0110 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
26.25000 4.000 105.00



CONTID: C13858 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00840 *RESET TRAFFIC SIGNAL POLE 8.000 7.000
EACH 0.000 0.00
1,312.50000 7.000 9,187.50
0120 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
577.50000 0.000 0.00
0125 210-01130 *RESET GUARDRAIL TYPE 3 3,136.000 2,038.000
LF -2,038.000 -5,237.66
2.57000 0.000 0.00
0130 210-04010  ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
250.00000 6.000 1,500.00
0135 210-04020 *MODIFY INLET 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0140 210-04050  ADJUST VALVE BOX 7.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0145 212-00006 *SEEDING (NATIVE) 3.300 3.300
ACRE 0.000 0.00
420.00000 3.300 1,386.00
0150 212-00050 *S0D 12,700.000 4,200.000
SF 0.000 0.00
0.40000 4,200.000 1,680.00
0155 213-00002 *MULCHING (WEED FREE HAY) 3.300 3.300
ACRE 0.000 0.00
530.25000 3.300 1,749.83
0160 213-00061 *MULCH TACKIFIER 495.000 495.000
LB 0.000 0.00
2.52000 495.000 1,247.40
0165 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1,418.000 1,418.000
cYy 0.000 0.00

26.00000 1,418.000 36,868.00



CONTID: C13858 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3,590.000 3,590.000
cy 0.000 0.00
24.50000 3,590.000 87,955.00
0175 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 828.670 828.670
TON 0.000 0.00
80.00000 828.670 66,293.60
0180 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,881.120 1,881.120
TON 0.000 0.00
40.00000 1,881.120 75,244.80
0185 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 141.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0190 412-00000 FURNISH CONCRETE PAVEMENT 4,521.000 4,521.000
cy 0.000 0.00
50.00000 4,521.000 226,050.00
0195 412-00600 *CONCRETE PAVEMENT (6 INCH) 102,013.000 99,575.000
SY 0.000 0.00
14.35000 99,575.000 1,428,901.25
0200 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 765.000 0.000
sy 0.000 0.00
17.35000 0.000 0.00
0205 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 7,702.000 7,702.000
SY 0.000 0.00
20.45000 7,702.000 157,505.90
0210 412-01060 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 2,100.000 0.000
sy 0.000 0.00
22.45000 0.000 0.00
0215 503-00042 *DRILLED CAISSON (42 INCH) 72.000 0.000
LF 0.000 0.00
200.55000 0.000 0.00
0220 601-01010 *CONCRETE CLASS BZ 4.000 4.000
cy 0.000 0.00

241.50000 4.000 966.00



CONTID: C13858 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-01340 *END ANCHORAGE TYPE 3D 11.000 11.000
EACH 0.000 0.00
288.75000 11.000 3,176.25
0230 606-02003 *END ANCHORAGE (NONFLARED) 11.000 11.000
EACH 0.000 0.00
1,790.25000 11.000 19,692.75
0235 607-11525 FENCE (PLASTIC) 1,400.000 1,094.000
LF 0.000 0.00
3.00000 1,094.000 3,282.00
0240 608-00000 CONCRETE SIDEWALK 636.000 517.000
SY 0.000 0.00
24.13000 517.000 12,475.21
0245 608-00010 CONCRETE CURB RAMP 119.000 111.000
sy 0.000 0.00
88.33000 111.000 9,804.63
0250 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 419.000 419.000
LF 0.000 0.00
9.93000 419.000 4,160.67
0255 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,052.000 2,994.000
LF 0.000 0.00
13.04000 2,994.000 39,041.76
0260 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 501.000 501.000
SF 0.000 0.00
3.00000 501.000 1,503.00
0265 612-00001 *DELINEATOR (TYPE I) 226.000 200.000
EACH 0.000 0.00
15.23000 200.000 3,046.00
0270 612-00002 *DELINEATOR (TYPE II) 275.000 250.000
EACH 0.000 0.00
16.54000 250.000 4,135.00
0275 612-00003 *DELINEATOR (TYPE III) 11.000 6.000
EACH 0.000 0.00

17.59000 6.000 105.54
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PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 505.000 505.000
LF 0.000 0.00
11.55000 505.000 5,832.75
0285 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,350.000 1,350.000
LF 0.000 0.00
12.60000 1,350.000 17,010.00
0290 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 1,382.000
LF 0.000 0.00
7.88000 1,382.000 10,890.16
0295 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 656.000 106.000
LF 0.000 0.00
8.93000 106.000 946.58
0300 613-07000 *PULL BOX (SPECIAL) 6.000 6.000
EACH 0.000 0.00
294.00000 6.000 1,764.00
0305 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,326.00000 1.000 4,326.00
0310 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
338.10000 4.000 1,352.40
0315 614-00011 *SIGN PANEL (CLASS I) 229.000 225.000
SF 0.000 0.00
15.23000 225.000 3,426.75
0320 614-00012 *SIGN PANEL (CLASS II) 227.000 227.000
SF 0.000 0.00
18.90000 227.000 4,290.30
0325 614-00013 *SIGN PANEL (CLASS III) 122.000 122.000
SF 0.000 0.00
24.15000 122.000 2,946.30
0330 614-00818 *STEEL SIGN POST (W 8x18) 35.000 35.000
LF 0.000 0.00

32.81000 35.000 1,148.35
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PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 620.000 600.000
LF 0.000 0.00
22.31000 600.000 13,386.00
0340 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
682.50000 2.000 1,365.00
0345 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
525.00000 8.000 4,200.00
0350 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 21.000 18.000
EACH 0.000 0.00
661.50000 18.000 11,907.00
0355 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,050.00000 4.000 4,200.00
0360 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 636.000 0.000
LF 0.000 0.00
3.26000 0.000 0.00
0365 614-72875 *LOOP DETECTOR WIRE 1,388.000 1,388.000
LF 0.000 0.00
2.10000 1,388.000 2,914.80
0370 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 4.000
EACH 0.000 0.00
752.85000 4.000 3,011.40
0375 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 8.000
EACH 0.000 0.00
3,003.00000 8.000 24,024.00
0380 614-80000 *FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
1,601.25000 2.000 3,202.50
0385 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00

11,760.00000 2.000 23,520.00
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PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
12,411.00000 1.000 12,411.00
0395 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
14,458.50000 1.000 14,458.50
0400 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
15,933.75000 1.000 15,933.75
0405 614-86715 *TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
EACH 0.000 0.00
696.15000 1.000 696.15
0410 619-50080 *1 INCH PLASTIC PIPE 609.000 60.000
LF 0.000 0.00
2.52000 60.000 151.20
0415 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 10.000 10.000
EACH 0.000 0.00
23.63000 10.000 236.30
0420 623-00332 *4 INCH POP-UP ROTARY SPRINKLER 18.000 4.000
EACH 0.000 0.00
44.10000 4.000 176.40
0425 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0430 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
163,325.00000 1.000 163,325.00
0435 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0440 627-00005 *EPOXY PAVEMENT MARKING 212.000 212.000
GAL 0.000 0.00
51.45000 212.000 10,907.40
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PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 380.000 287.000
GAL 0.000 0.00
33.60000 287.000 9,643.20
0450 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,150.000 3,127.000
SF 0.000 0.00
9.98000 3,127.000 31,207.46
0455 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,240.000 2,000.000
(XWALK-STOPLINE
SF 0.000 0.00
9.19000 2,000.000 18,380.00
0460 630-00000 *FLAGGING 3,590.000 3,311.500
HOUR 278.500 5,263.65
18.90000 3,590.000 67,851.00
0465 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 22.000
HOUR 8.000 420.00
52.50000 30.000 1,575.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 32.000
DAY 6.000 409.50
68.25000 38.000 2,593.50
0475 630-00012 *TRAFFIC CONTROL MANAGEMENT 102.000 93.000
DAY 9.000 2,835.00
315.00000 102.000 32,130.00
0480 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.800
EACH 0.000 0.00
262.50000 1.800 472.50
0485 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 10.800
EACH 0.000 0.00
157.50000 10.800 1,701.00
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 26.100
EACH 0.000 0.00
52.50000 26.100 1,370.25
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 66.600
EACH 0.000 0.00
57.75000 66.600 3,846.15
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PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0500 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
63.00000 7.200 453.60
0505 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 108.000
SF 0.000 0.00
18.90000 108.000 2,041.20
0510 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
4,725.00000 1.800 8,505.00
0515 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.800
TYPE)
EACH 1.800 1,417.50
787.50000 3.600 2,835.00
0520 630-80360 *DRUM CHANNELIZING DEVICE 481.000 432.900
EACH 0.000 0.00
47.25000 432.900 20,454.53
0525 630-80380 *TRAFFIC CONE 500.000 360.000
EACH 0.000 0.00
8.40000 360.000 3,024.00
0530 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
420.00000 0.000 0.00
0535 700-70002 F/A ANTICIPATED CMO 170,785.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70013 F/A CONCRETE INCENTIVE PAYMENT 100,000.000 0.000
FA 70,430.270 70,430.27
1.00000 70,430.270 70,430.27
0550 700-70020 F/A ON-THE-JOB TRAINEE 1,250.000 0.000
EACH 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000
FA 295.200 295.20
1.00000 295.200 295.20
0560 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70035 F/A ROADWAY SMOOTHNESS 150,000.000 0.000
FA -9,255.860 -9,255.86
1.00000 -9,255.860 -9,255.86
0570 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 503-00036 DRILLED CAISSON (36 IN) MCR 101 - 1 54.000 54.000
LF 0.000 0.00
225.00000 54.000 12,150.00
0605 202-00035 REMOVAL OF PIPE CMO 003 117.000 117.000
LF 0.000 0.00
15.00000 117.000 1,755.00
0610 203-00062 EMB MATL (CIP) (SPEC) CMO 003 200.000 200.000
cy 0.000 0.00
27.00000 200.000 5,400.00
0615 206-00060 STR BKFL (SPEC) (FLOW-FILL) CMO 003 75.000 75.000
cY 0.000 0.00
70.00000 75.000 5,250.00
0620 420-00100 GEOTEXTILE (ER CONT) (CL A) CMO 003 100.000 100.000
sy 0.000 0.00
5.60000 100.000 560.00
0625 506-00212 RIPRAP (12 IN) CMO 003 8.000 8.000
cY 0.000 0.00
112.00000 8.000 896.00
0630 603-10180 18 IN CSP CMO 003 220.000 220.000
LF 0.000 0.00

56.50000 220.000 12,430.00
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PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 603-30018 18 IN SES CMO 003 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0640 503-00048 DRILLED CAISSON (48 IN) MCR 101-2 21.000 21.000
LF 0.000 0.00
270.00000 21.000 5,670.00
0645 604-00305 INLET TY C (5 FT) MCR 101 - 3 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0650 625-00001 CONST SURVEYING (HOUR) MCR 101-5 69.000 69.000
HOUR 0.000 0.00
100.00000 69.000 6,900.00
0655 900-00012 ADDED ITEM (FOOT)/ EXTRA JOINT, SAW AND SEAL MCR 101-5 3,384.000 3,384.000
LF 0.000 0.00
2.00000 3,384.000 6,768.00
0660 900-00007 ADDED ITEM (EACH)/ ADDITIONAL DOWEL BASKETS MCR 101-6 97.000 97.000
EACH 0.000 0.00
41.25000 97.000 4,001.25
0665 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL TIE-BAR BASKETS MCR 3,934.000 3,934.000
101-7
LF 0.000 0.00
1.55000 3,934.000 6,097.70
0670 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL WORK MCR 101-8 3,156.000 3,136.000
LF 20.000 146.00
7.30000 3,156.000 23,038.80
0675 900-00007 ADDED ITEM (EACH)/ RESET TRAFFIC SIGNAL CONTROLLER 1.000 1.000
CABINET MCR 101-9
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0680 900-00025 ADDED ITEM (WORK DAY)/ 0.000 0.000
WD -5.000 -7,550.00
1,510.00000 -5.000 -7,550.00
CAT 0200 CURRENT AMT $ 3,877,691.80 $ 61,473.60% 3,120,531.82
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PCN: 13858-BID ESTIMATE RUN 05/19/2004
PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0575 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0580 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0585 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 17,500.00 $ 0.00$ 17,500.00

PROJECT TOTAL CURRENT AMT § 3,895,191.80 $ 61,473.60 3 3,138,031.82



